Nebraska Department of Roads Date: 05.13.2016 Nebraska Department of Roads Date: 05.13.2016
Estimate Summary to Contractor Page: 1o0f8 Estimate Summary to Contractor Page: 1o0f8
Contract ID:  5374Y Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  5374Y Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0021 Pay Period End Date:  05.09.2016 Est Number: 0021 Pay Period End Date:  05.09.2016
Contract Location: Total to Date Prev to Date This Estimate
WILDCAT HILLS NORTH & SOUTH Estimate Type: PROG Current Contract Amt Total Earnings  $5,424,622.68 $5,299,534.66 $125,088.02
$6,045,897.85 Stockpiled Materials $.00 $.00 $.00
c . Original Contract Amt Gross Earnings  $5,424,622.68 $5,299,534.66 $125,088.02
ontractor: Date Lot 12042014 $5.800.821.37 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION INC. Date A ated e; 12-16-2014 Escrow Amount $.00 $.00 $.00
A Date Cont ateE o ted' 12.30'2014 v ollar Comp Securities Encmb $00 $00 $00
ate Contract Executed: .30. .
PO BOX 1087 : 90% Net Earnings  $5,424,622.68 $5,299,534.66  $125,088.02
Date Notice for Work to )
Begin: 04.13.2015 % Time Comp
HASTINGS NE 68902-1087 gin: e 98% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began:  04.13.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion:  04.28.2016 Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: Aut AdJ' :00 :00 :'00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BANNER i J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
SCOTTS BLUEE Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin  End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
51374 000 RD-71-3(1044) 071 47.66 55.84 CULV BR GDRL BIT
Payment  $5,424,622.68 $5,299,534.66 $125,088.02
Project Manager District Engineer
Jacobs, Maryanne 05.09.2016 Parks, Thomas (Drew) 05.10.2016
Construction Engineer Controller
Halstead, Kerri 05.12.2016 Burling, Laurie 05.12.2016
Controller
Burling, Laurie 05.12.2016
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Est Number: 0021 Pay Period End Date:  05.09.2016 Est Number: 0021 Pay Period End Date:  05.09.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 4002 4002 4180.00 367.50 0.000 0.00
0001 0001 0030.40 1,600.00 1.000 1,600.00 CONCRETE COLLAR EACH 2.000 735.00
. . . 2.000 735.00
MOBILIZATION LS 1.000 1,600.00 Add concrete collars to exisitng pipe - new pipe
1.000 1,600.00  connection 0.000 0.00
0.000 000 GROUP 4 CULVERTS Contracted 32,803.46
0002 0002 4004.50 2.85 4,950.000 14,107.50 Current 33,538.46
CAST IRON GRATE AND FRAME LB 4,950.000 14,107.50 In place 33,149.07
4,950.000 14,107.50 This Estimate 0.00
0.000 0.00 GROUP 6 BRIDGE AT STATION 2834+24.57 LT.
0003 0003 4035.00 100.00 5.000 500.00 0008 0008 0030.60 12,000.00 1.000 12,000.00
REMOVE FLARED-END SECTION EACH 5.000 500.00 MOBILIZATION LS 1.000 12,000.00
5.000 500.00 1.000 12,000.00
0.000 0.00 0.000 0.00
0004 0004 4050.01 40.00 18.500 740.00 0009 0009 6005.37 120.00 82.700 9,924.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 18.500 740.00 PRECOMPRESSED POLYURETHANE FOAM LF 82.700 9,924.00
CULVERTS, AND HEADWALLS 18.500 74000 JOINT, TYPEB 82.700 9,924.00
0.000 0.00 0.000 0.00
0005 0005 4105.59 1,290.00 7.800 10,062.00 0010 0010 6016.20 56.00 1,160.000 64,960.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 7.800 10,062.00 MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,160.000 64,960.00
JUNCTION BOX 7.750 9,997.50 1,153.945 64,620.92
0.000 0.00 0.000 0.00
0006 0006 4155.50 2.99 384.000 1,148.16 0011 0011 6030.00 6,000.00 1.000 6,000.00
REINFORCING STEEL FOR INLET AND LB 384.000 1,148.16 PREPARATION OF BRIDGE AT STATION EACH 1.000 6,000.00
JUNCTION BOX
382.500 1,143.67 2834424 57 LT. 1.000 6,000.00
0.000 0.00 0.000 0.00
0007 0007 4350.18 53.40 87.000 4,645.80 0012 0012 6131.23 3.00 2,168.000 6,504.00
18" CORRUGATED METAL PIPE LF 87.000 4,645.80 PENETRATING CONCRETE SEALER SF 2,168.000 6,504.00
81.000 4,325.40 2,201.164 6,603.50
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 2834+24.57 LT. Contracted 99,388.00
Current 99,388.00
In place 99,148.42

This Estimate

0.00
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Est Number: 0021 Pay Period End Date:  05.09.2016 Est Number: 0021 Pay Period End Date:  05.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6A BRIDGE AT STATION 2834+24.10 RT. 0020 0020 7017.00 4.00 424.000 1,696.00
0013 0013 0030.60 24,000.00 1.000 24,000.00 REMOVE GUARDRAIL LF 424.000 1,696.00
MOBILIZATION LS 1.000 24,000.00 424.000 1,696.00
1.000 24,000.00 0.000 0.00
0.000 0.00 0021 0021 7017.50 5.00 550.000 2,750.00
0014 0014 6004.98 450.00 40.000 18,000.00 REMOVE & SALVAGE GUARDRAIL LF 550.000 2,750.00
ASPHALT PLUG JOINT SYSTEM LF 40.000 18,000.00 550.000 2,750.00
40.000 18,000.00 0.000 0.00
0.000 0.00 0022 0022 7018.01 20.75 550.000 11,412.50
0015 0015 6007.12 325.00 134.000 43,550.00 RESET GUARDRAIL LF 550.000 11,412.50
CONCRETE BRIDGE DECK REPAIR 5\% 134.000 43,550.00 550.000 11,412.50
58.325 18,955.63 0.000 0.00
0.000 0.00 0023 0023 7020.00 2,250.00 2.000 4,500.00
0016 0016 6131.23 3.00 2,340.000 7,020.00 BRIDGE APPROACH SECTIONS EACH 2.000 4,500.00
PENETRATING CONCRETE SEALER SF 2,340.000 7,020.00 2.000 4,500.00
2,475.596 7,426.79 0.000 0.00
0.000 0.00 0024 0024 7024.25 2,800.00 2.000 5,600.00
0017 0017 6960.11 325.00 92.000 29,900.00 GUARDRAIL END TREATMENT, TYPE | EACH 2.000 5,600.00
BRIDGE APPROACH REPAIR 5\% 92.000 29,900.00 2.000 5,600.00
6.002 1,950.65 0.000 0.00
0.000 0.00 4007 4007 3900.18 2,254.43 0.000 0.00
GROUP 6A BRIDGE AT STATION 2834+24.10 RT. Contracted 122,470.00 ADDITIONAL WORK LS 1.000 2,254.43
Current 122,470.00  Materials, mobilization, and labor SPD # 1.000 2,254.43
In place 70,333.07 00020126 0.000 0.00
This Estimate 0.00 4008 4008 3900.18 2,878.05 0.000 0.00
GROUP 7 GUARDRAIL ADDITIONAL WORK LS 1.000 2,878.05
0018 0018 0030.70 7,500.00 1.000 7,500.00 Materials, mobilzation, and labor SPD # 00020252 1.000 2,878.05
MOBILIZATION LS 1.000 7,500.00 0.000 0.00
1.000 7,500.00 4009 4009 3900.18 13,451.80 0.000 0.00
0.000 0.00 ADDITIONAL WORK LS 1.000 13,451.80
0019 0019 7011.20 25.50 256.250 6,534.38 Materials, mobilization, and labor  no crashes 1.000 13,451.80
W-BEAM GUARDRAIL LF 268.750 6,853.13  recorded 0.000 0.00
268.750 685313 GROUP 7 GUARDRAIL Contracted 39,992.88
0.000 0.00 Current 58,895.91
In place 58,895.91

This Estimate

0.00
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Contract ID:  5374Y Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  5374Y Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0021 Pay Period End Date:  05.09.2016 Est Number: 0021 Pay Period End Date:  05.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0033 0052 8022.15 1.50 4,000.000 6,000.00
0025 0025 0002.55 7.50 1,729.000 12,967.50 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 4,000.000 6,000.00
OVERLAY BROKEN LINES STA 1,729.000 12,967.50 OTATE MAINTENANCE PATCHING 0.000 0.00
1,160.072 8,700.54 0.000 0.00
0.000 0.00 0034 0033 8022.20 1.50 62,020.000 93,030.00
0026 0026 0002.60 8.50 3,458.000 29,393.00 HYDRATED LIME/WARM MIX ASPHALT EACH 62,020.000 93,030.00
OVERLAY SOLID LINES STA 3,458.000 29,393.00 60,136.280 90,204.43
4,226.570 35,925.86 0.000 0.00
0.000 0.00 0035 0053 9002.10 29.31 4,000.000 117,240.00
0027 0027 0030.90 61,790.00 1.000 61,790.00 ASPHALTIC CONCRETE FOR STATE TON 4,000.000 117,240.00
MOBILIZATION LS 1.000 61,790.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
1.000 61,790.00 0.000 0.00
0.000 0.00 0036 0034 9005.23 24.88 9,620.000 239,345.60
0028 0028 1101.25 2.20 13,689.000 30,115.80 ASPHALTIC CONCRETE, TYPE SPS TON 9,620.000 239,345.60
SAWING PAVEMENT LF 13,689.000 30,115.80 9,349.320 232,611.08
15,686.097 34,509.41 0.000 0.00
0.000 0.00 0037 0035 9005.75 31.06 61,620.000 1,913,917.20
0029 0029 1102.00 5.00 8,200.000 41,000.00 ASPHALTIC CONCRETE, TYPE SPR TON 61,620.000 1,913,917.20
REMOVE ASPHALT SURFACE 5\% 8,200.000 41,000.00 59,568.470  1,850,196.67
8,935.472 44,677.37 0.000 0.00
0.000 0.00 0038 0036 9009.10 10.00 3,005.000 30,050.00
0030 0030 1109.00 15.00 100.000 1,500.00 PLACEMENT OF ASPHALTIC CONCRETE FOR sY 3,005.000 30,050.00
REMOVE CURB LF 100.000 1,500.00 DITCHLINER 3,404.070 34,040.70
117.200 1,758.00 0.000 0.00
0.000 0.00 0039 0037 9010.50 80.07 400.000 32,028.00
0031 0031 4020.14 38.00 5,939.000 225,682.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 400.000 32,028.00
CONCRETE DITCH LINING - 8 LF 5,939.000 205,682.00 NN 567.810 45,464.55
6,217.590 236,268.42 0.000 0.00
0.000 0.00 0040 0054 9020.95 647.00 136.000 87,992.00
0032 0032 6133.00 45.00 1,156.000 52,020.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 136.000 87,992.00
MEMBRANE WATERPROOFING sy 1,156.000 52,020.00 °©'ATE MAINTENANCE PATCHING 0.000 0.00
1,157.088 52,068.96 0.000 0.00
0.000 0.00 0041 0038 9021.12 551.00 307.840 169,619.84
PERFORMANCE GRADED BINDER (52-34) TON 307.840 169,619.84
290.066 159,826.37
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5374Y

Date: 05.13.2016
Page: 50f8

Vendor ID: 0083 WERNER CONSTRUCTION INC.

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5374Y

Date: 05.13.2016

Page:

Vendor ID: 0083 WERNER CONSTRUCTION INC.

50f 8

Est Number: 0021 Pay Period End Date:  05.09.2016 Est Number: 0021 Pay Period End Date:  05.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0042 0039 9021.13 647.00 2,108.680 1,364,315.96 0051 0055 9300.37 1.00 6,800.000 6,800.00
PERFORMANCE GRADED BINDER (64-34) TON 2,108.680 1,364,315.96 RAP INCENTIVE PAYMENT FOR STATE EACH 6,800.000 6,800.00
1,620.534  1,048,48550 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0043 0040 9030.00 20.00 100.000 2,000.00 0052 0048 9300.38 1.00 121,788.000 121,788.00
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 100.000 2,000.00 RAP INCENTIVE PAYMENT EACH 121,788.000 121,788.00
117.200 2,344.00 162,733.060 162,733.06
0.000 0.00 0.000 0.00
0044 0041 9053.00 1.75 68,290.000 119,507.50 0053 0049 9300.52 8,000.00 1.000 8,000.00
TACK COAT GAL 68,290.000 119,507.50 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 8,000.00
72,250.000 126,437.50 /D 1.000 8,000.00
0.000 0.00 0.000 0.00
0045 0042 9053.20 2.75 4,510.000 12,402.50 0054 0050 L006.00 5,000.00 0.110 550.00
FOG SEAL GAL 4,510.000 12,402.50 COVER CROP SEEDING ACRE 0.110 550.00
600.000 1,650.00 0.000 0.00
0.000 0.00 0.000 0.00
0046 0043 9140.00 100.00 119.000 11,900.00 0055 0051 L019.13 10.00 172.000 1,720.00
JOINT SEALING - ASPHALT TO CONCRETE STA 119.000 11,900.00 EROSION CONTROL, CLASS 1D Sy 152.000 1,520.00
127.136 12,713.60 261.317 2,613.17
0.000 0.00 0.000 0.00
0047 0044 9179.23 590.00 920.577 543,140.43 4004 4004 A900.10 105.00 0.000 0.00
COLD MILLING, CLASS 3 STA 920.577 543,140.43  ADDITIONAL WORK EACH 14.000 1,470.00
863.257 509,321.63 . L 14.000 1,470.00

Install delineator posts at median inlets
0.000 0.00 0.000 0.00
0048 0045 9179.43 100.00 880.680 88,068.00 4006 4006 9179.00 30.69 0.000 0.00
COLD MILLING, CLASS 3 STA 880.680 88,068.00 ASPHALT MILLINGS TON 83.600 2,565.68
1,050.482 105,048.20 - . . . 83.600 2,565.68
TYPE A Millings to bring median surfacing areas to grade

0.000 0.00 0.000 0.00
0049 0046 9185.76 8.00 1,717.900 13,743.20 4010 4010 9300.60 1.83 0.000 0.00
RUMBLE STRIPS, ASPHALT STA 1,717.900 13,743.20 SMOOTHNESS INCENTIVE-ASPHALTIC TON 14,094.729 25,793.35
1,519.848 12,158.79 ~CONCRETE 14,094.729 25,793.35
0.000 0.00 NB lanes 105.892% 14,094.729 25,793.35
0050 0047 9188.50 55.00 63.000 3,465.00 4011 4011 9300.77 38.12 0.000 0.00
SURFACING UNDER GUARDRAIL sy 63.000 3,465.00 SMOOTHNESS INCENTIVE-PERFORMANCE TON 422.842 16,118.74
68.889 3,788.90 GRADED BINDER 422.842 16,118.74
0.000 0.00 422.842 16,118.74

NB lanes 105.892%
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Est Number: 0021 Pay Period End Date:  05.09.2016 Est Number: 0021 Pay Period End Date:  05.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4012 4012 9300.56 0.8268 0.000 0.00 0059 0059 0001.90 0.69 8,800.000 6,072.00
SUPERPAVE QUALITY INCENTIVE TON 60,136.280 49,720.68  SIGN DAY EACH 8,800.000 6,072.00
i 60,136.280 49,720.68 23,419.000 16,159.11
SPR = +2.67 % Incentive
60,136.280 49,720.68 0.000 0.00
4013 4013 9300.58 -0.4976 0.000 0.00 0060 0060 0001.99 1.00 80.000 80.00
SUPERPAVE QUALITY DISINCENTIVE TON 9,349.300 -4,652.21 CONTRACTOR FURNISHED SIGN DAY EACH 80.000 80.00
o ) 9,349.300 -4,652.21 58.000 58.00
SPS = -2% Disincentive
9,349.300 -4,652.21 0.000 0.00
4014 4014 9300.77 35.76 0.000 0.00 0061 0061 0002.28 0.35 15,300.000 5,355.00
SMOOTHNESS INCENTIVE-PERFORMANCE TON 409.347 14,638.25 TEMPORARY PAVEMENT MARKING REMOVAL LF 15,300.000 5,355.00
GRADED BINDER 409.347 14,638.25 6,275.000 2,196.25
SB lanes - 105.527% 409.347 14,638.25 0.000 0.00
4015 4015 9300.60 1.72 0.000 0.00 0062 0062 0002.30 0.35 4,100.000 1,435.00
SMOOTHNESS INCENTIVE-ASPHALTIC TON 13,644.890 23,469.21  PAVEMENT MARKING REMOVAL LF 4,100.000 1,435.00
CONCRETE 13,644.890 23,469.21 2,331.000 815.85
SB lanes - 105.527% 13,644.890 23,469.21 0.000 0.00
GROUP 9 BITUMINOUS Contracted 5,441,091.53 0063 0063 0002.44 0.35 16,300.000 5,705.00
TEMPORARY PAVEMENT MARKING, TYPE LF 16,300.000 5,705.00
Current 5,570,015.23 PAINT 8.930.000 3.125.50
In place 5,012,460.41 B T
This Estimate 125,088.02 0.000 0.00
GROUP 10 GENERAL ITEMS 0064 0064 0002.47 0.10 16,300.000 1,630.00
0056 0056 0001.08 0.50 37.980.000 18.990.00 TEMPORARY PAVEMENT MARKING SURFACE LF 16,300.000 1,630.00
PREPARATION 0.000 0.00
BARRICADE, TYPE I BDAY 37,980.000 18,990.00
95,114.000 47,557.00 0.000 0.00
0.000 0.00 0065 0065 0002.97 35.00 165.000 5,775.00
0057 0057 0001.10 1.50 1.109.000 166350 FLASHING ARROW PANEL DAY 165.000 5,775.00
BARRICADE, TYPE III BDAY 1,109.000 1,663.50 544.000 19,040.00
3,925.000 5,887.50 0.000 0.00
0.000 0.00 0066 0066 0003.10 475.00 20.000 9,500.00
0058 0058 0001.75 450  2,310.000 10,395.00 FLAGGING DAY 20.000 9,500.00
TEMPORARY SIGN DAY EACH 2,310.000 10,395.00 0.000 0.00
2,210.000 9,945.00 0.000 0.00
0.000 0.00 0067 0067 0003.50 25.00 1,387.500 34,687.50
CONCRETE PROTECTION BARRIER LF 1,387.500 34,687.50
525.000 13,125.00
0.000 0.00
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Est Number: 0021 Pay Period End Date:  05.09.2016 Est Number: 0021 Pay Period End Date:  05.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price . To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0068 0068 0003.56 5.00 1,237.500 6,187.50 0077 0077 9110.07 75.00 100.000 7,500.00
RELOCATE CONCRETE PROTECTION BARRIER LF 1,237.500 6,187.50 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 100.000 7,500.00
525.000 2,625.00 10.500 787.50
0.000 0.00 0.000 0.00
0069 0069 0003.57 800.00 2.000 1,600.00 0078 0078 L860.50 5,000.00 1.000 5,000.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 2.000 1,600.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
1.000 800.00 CONTRACTOR COMPLIANCE 1.000 5,000.00
0.000 0.00 0.000 0.00
0070 0070 0003.58 1,600.00 2.000 3,200.00 4000 4000 L021.52 6.83 0.000 0.00
INERTIAL BARRIER SYSTEM EACH 2.000 3,200.00 EROSION CHECKS, TYPE COIR LF 200.000 1,366.00
1.000 1,600.00 48.000 327.84
0.000 0.00 0.000 0.00
0071 0071 0003.64 50.00 16.000 800.00 4001 4001 7309.91 367.50 0.000 0.00
REPLACEMENT MODULE EACH 16.000 800.00 REMOVE AND REINSTALL EACH 1.000 367.50
0.000 0.00 Sta 2628400 Lt 1.000 367.50
0.000 0.00 0.000 0.00
0072 0072 0010.04 2,500.00 1.000 2,500.00 4003 4003 0020.00 2.00 0.000 0.00
FIELD OFFICE EACH 1.000 2,500.00 TRAINING HOUR 750.000 1,500.00
0.000 0.00 Add OJT Special Provision 1,355.000 2,710.00
0.000 0.00 0.000 0.00
0073 0073 0030.00 10,000.00 1.000 10,000.00 4005 4005 0005.10 131.25 0.000 0.00
MOBILIZATION LS 1.000 10,000.00 TRAFFIC CONTROL MANAGEMENT DAY 25.000 3,281.25
1.000 10,000.00 TCM 63.000 8,268.75
0.000 0.00 0.000 0.00
0074 0074 9110.01 50.00 100.000 5,000.00 GROUP 10 GENERAL ITEMS Contracted 155,075.50
RENTAL OF LOADER, FULLY OPERATED HOUR 100.000 5,000.00 Current 161.590.25
0.000 0.00 In place 150,635.80
0.000 0.00 This Estimate 0.00
0075 0075 9110.02 60.00 100.000 6,000.00 Totals for contract Contracted 5,890,821.37
RENTAL OF MOTOR GRADER, FULLY HOUR 100.000 6,000.00 Current 6,045,897.84
OPERATED 2.000 120.00 In place 5,424,622.68
0.000 0.00 This Estimate 125,088.02
0076 0076 9110.03 60.00 100.000 6,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 100.000 6,000.00
2.000 120.00
0.000 0.00
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Contract ID:  5374Y Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0021 Pay Period End Date:  05.09.2016
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc
6016.20 | MULTI-LAYER EPOXY POLYMER OVERLAY
Project 51374 000
Prpsl Line Nbr 0010 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0004 S.P. Initial Payment 775.00 15,112.50 1556
0005 S.P. Adjustment -511.763 -9,979.38 1556
0006 S.P. Adjustment -263.237 -5,133.12 1556
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0010: 0.00 $0.00
Total for item code 6016.20: 0.00 $0.00
\Item Cd Hltem Desc \
6133.00 = MEMBRANE WATERPROOFING
Project 51374 000
Prpsl Line Nbr 0032 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0008 S.P. Initial Payment 217.453 9,785.39 320835
na
0012 S.P. Adjustment -217.453 -9,785.39 320835
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0032: 0.00 $0.00
Total for item code 6133.00: 0.00 $0.00
Total remaining for contract: $0.00



